COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2000

ESTI MATE SUMVARY 14: 23: 52
CONTI D: C13104 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13104- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 39.5 DAYS TIME ALLOW 70 WORK DAYS
GRAND JCT. VARI OUS LOCATI ONS PERCENT TIME:  56.43 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO NH R300- 070
GRAND JCT. VARI OUS LOCATI ONS
NAME OF ROAD: 70B, 6B, 340
PROJECT COUNTI ES: MESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2000 DATE TI ME STARTED 06/ 06/ 2000
556 STRUTHERS AVENUE DATE LET 05/ 08/ 2000 DATE WORK BEGAN 07/ 24/ 2000
DATE AWARDED 05/ 17/ 2000 DATE TI ME STOPPED 05/08/2001
DATE CONTRACT EXECUTED 06/ 05/ 2000 DATE ACCEPTED 05/ 08/ 2001
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 06/ 06/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMT: $ 2,693, 492. 67 PARTI Cl PATI NG $ 2,168, 368. 65 $ 1, 056, 864. 02
AWARD PRQJECT AMT: $ 2,805, 934.30 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 80.50% TOTAL EARNI NGS 2,168, 368. 65 1, 056, 864. 02
FUNDS AVAI LABLE: $ 525, 124. 02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 168, 368. 65 1, 056, 864. 02
TOTAL CLAI MS: $ 0.00 RETAI NAGE -42,089. 01 - 10, 453. 87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,126, 279. 64 1, 046, 410. 15
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,126, 279. 64 1, 046, 410. 15
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 046, 410. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY | TEMS

CAT NO0200

0005 202-00026

0010 202-00203

0015 202-00240

0020 202-01130

0025 202-01300

0030 210-02800

0035 210-04010

0040 210-04050

0045 304-01000

0050 304-06000

0055 304-07000

C13104

13104-BI D
NH R300- 070

| TEM
DESCRI PTI ON

REMOVAL OF SLOPE AND DI TCH PAVI NG

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

*RELAY S| DEWALK

ADJUST NMANHOLE

ADJUST VALVE BOX

AGGREGATE BASE COURSE (CLASS 1) ->->-> | TEM DELETED BY

105 ON 5/21/01

AGGREGATE BASE COURSE (CLASS 6)

AGGREGATE BASE COURSE (CLASS 7)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

3. 000
SY
233. 00000

1, 550. 100
LF
5. 50000

320, 758. 100
SY
1. 00000

290. 000
LF
2.90000

2.000
EACH
184. 00000

3. 300
SY
36. 00000

45. 000
EACH
500. 00000

35. 000
EACH
230. 00000

0. 000
TON
30. 00000

49. 460
TON
22.00000

688. 260
TON
11. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
3. 000
3. 000

767.700
454. 400
1,222.100

162, 732. 000
119, 950. 000
282, 682. 000

0. 000
0. 000
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0. 000
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0. 000
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ESTI MATE RUN 09/ 27/ 2000
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AMOUNT

699.

6, 721.

282, 682

617

00

55

00

.00
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.00

.00
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65



CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13104- BI D ESTI MATE RUN 09/ 27/ 2000
PRQJECT: NH R300- 070 ESTI MATE NO 0003 14: 23: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 99. 080 9.160
TON 73.520 14, 704. 00
200. 00000 82. 680 16, 536. 00
0065 403-35400 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (109) 37, 550. 880 18, 277. 390
TON 15, 523. 470 403, 610. 22
26. 00000 33, 800. 860 878, 822. 36
0070 411-03100  ASPHALT CEMENT (SCRAP RUBBER) (CRACK FILLER) ->->-> 0. 000 0. 000
| TEM DELETED BY 105 ON 5/21/01
TON 0. 000 0.00
2, 573. 00000 0. 000 0. 00
0075 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76- 28) 2,098. 430 1, 007. 190
TON 881. 310 252, 054. 66
286. 00000 1, 888. 500 540, 111. 00
0076 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ASPHALT -336.050 0. 000
CEMENT( PG76- 28) SAMPLE 18820
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0080 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 10, 369. 000 0. 000
GAL 9, 636. 000 9, 636. 00
1. 00000 9, 636. 000 9, 636. 00
0085 420-00510  GEOTEXTILE ( CRACK REDUCTI ON) (H GH DENSI TY) 1, 404. 500 0. 000
5% 1, 404. 500 19, 663. 00
14. 00000 1, 404. 500 19, 663. 00
0090 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 3. 000 0. 000
cy 3.000 9. 60
3.20000 3. 000 9. 60
0095 603-10180 18 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0.00
71. 00000 0. 000 0. 00
0100 604-19105 INLET TYPE R L 5 (5 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
3, 885. 00000 0. 000 0.00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 200. 000 0. 000
LF 0. 000 0.00
19. 50000 0. 000 0. 00



CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13104- BI D ESTI MATE RUN 09/ 27/ 2000
PRQJECT: NH R300- 070 ESTI MATE NO 0003 14: 23: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0110 606-01370  *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0.00
1, 050. 00000 0. 000 0. 00
0115 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0120 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 1, 566. 100 390. 700
LF 847. 400 9, 321. 40
11. 00000 1, 238. 100 13, 619. 10
0125 614-72885 *TRAFFIC SI GNAL VEH CLE DETECTOR ( SPECI AL) 41.830 2.830
EACH 33.000 115, 500. 00
3, 500. 00000 35. 830 125, 405. 00
0130 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 107. 000 50. 500
HOUR 0. 000 0.00
105. 00000 50. 500 5, 302. 50
0135 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 38, 000. 00
95, 000. 00000 1. 000 95, 000. 00
0140 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 250 3, 250. 00
13, 000. 00000 0. 750 9, 750. 00
0145 627-00005 *EPOXY PAVEMENT MARKI NG 585. 090 0. 000
GAL 0. 000 0.00
72.50000 0. 000 0. 00
0150 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 184. 500 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
10. 50000 0. 000 0. 00
0155 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 0. 000 0. 000
LINE) ->->-> | TEM DELETED BY CO #6 AND ALSO BY 105 ON
5/ 21/ 01 SF 0. 000 0. 00
4. 75000 0. 000 0. 00
0160 630-00000 *FLAGG NG 4,901. 500 1, 754. 500
HOUR 1,917.500 50, 813. 75
26. 50000 3, 672. 000 97, 308. 00



CONTI D C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13104- BI D ESTI MATE RUN 09/ 27/ 2000
PRQJECT: NH R300- 070 ESTI MATE NO 0003 14: 23: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0165 630-00002 *TRAFFI C CONTROL SUPERVI SOR 68. 000 21.000
DAY 18. 000 7, 560. 00
420. 00000 39. 000 16, 380. 00
0170 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 52. 000 7.000
DAY 10. 000 1, 580. 00
158. 00000 17. 000 2, 686. 00
0175 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 117. 000 48. 000
EACH 10. 500 551.25
52. 50000 58. 500 3,071.25
0180 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 19. 000 4.000
EACH 5. 500 317.90
57. 80000 9. 500 549. 10
0185 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 1.500
TYPE
) EACH 1. 000 525.00
525. 00000 2.500 1,312.50
0190 630-80359 * PORTABLE MESSAGE SI GN PANEL 104. 000 34. 000
DAY 24.000 3,792.00
158. 00000 58. 000 9, 164. 00
0195 630-80360 *DRUM CHANNELI ZI NG DEVI CE 17. 000 8. 500
EACH 0. 000 0. 00
42.00000 8. 500 357.00
0200 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4.000 2.000
EACH 0. 000 0.00
47.00000 2.000 94. 00
0205 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 10. 000 5. 000
EACH 0. 000 0. 00
52. 50000 5. 000 262. 50
0210 630-80380 *TRAFFI C CONE 650. 000 250. 000
EACH 75. 000 1,575.00
21. 00000 325. 000 6, 825. 00
0215 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13104-BI D ESTI MATE RUN 09/ 27/ 2000
PRQJECT: NH R300- 070 ESTI MATE NO 0003 14: 23: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0220 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 82, 291. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70028 F/ A ESB PROGRAM - >->-> | TEM DELETED BY 105 ON 5/21/01 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70035 F/A VEH CLE LOOP DETECTORS 3, 410. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70002 F/ A ANTI Cl PATED CMD - >->-> | TEM DELETED BY 105 ON 0. 000 0. 000
5/21/01
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 900-00006  ADDED | TEM (DOLLAR)/ MCR LINE 1, UNI FORM TRAFFI C 5, 707. 650 0. 000
CONTROL, GJ
DOL 1, 252. 040 1, 252. 04
1. 00000 1, 252. 040 1, 252. 04
0270 900-00010  ADDED | TEM (HOUR)/ MCR LINE 2, SPECI AL HBP LEVELI NG 18. 500 18. 500
CREW
HOUR 0. 000 0. 00
525. 00000 18. 500 9, 712. 50
0275 900- 00006  ADDED | TEM (DOLLAR)/ MCR LI NE 4, PRI CE ADJUSTMENT FOR 0. 000 0. 000
ASPALT CEMENT PG (76-28)
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 6, 499. 000 0. 000
( XWALK- STOP - MCR LINE 5
SF 0. 000 0. 00
4. 75000 0. 000 0. 00
0285 900-00006  ADDED | TEM (DOLLAR)/ THI'S | TEM ADDED TO VO D | TEM 0275 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13104-BI D ESTI MATE RUN 09/ 27/ 2000
PRQJECT: NH R300- 070 ESTI MATE NO: 0003 14: 23: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEMS
0290 603-50018 *18 I NCH PLASTIC PI PE ->->-> | TEM ADDED BY CO #9 62. 000 0. 000
LF 0. 000 0.00
71. 00000 0. 000 0.00
0295 604-19005 | NLET SPEC (5 FT) ->->-> | TEM ADDED BY CO #9 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00

CAT NO0400

0245 620- 00002

0250 620-00012

0255 620- 00020

CONSTRUCTI ON ENGI NEERI NG

FI ELD OFFI CE (CLASS 2)

FlI ELD LABORATORY (CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMT $ 2,678,672.67$ 1,056,864.02$% 2,153, 548. 65
1.000 1. 000
EACH 0. 000 0. 00
6, 100. 00000 1.000 6, 100. 00
1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
720. 00000 1.000 720. 00
CAT 0400 CURRENT AMI  $ 14,820.00 % 0.00% 14, 820. 00

PRQJECT TOTAL CURRENT AMI $ 2,693,492.67$ 1, 056,864.02$% 2, 168, 368. 65



